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ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD MEETING OF FEBRUARY 22, 2010

On February 22, 2010, my staff attended the regular Board meeting of the Alameda
Corridor—East (ACE) Construction Authority. A copy of the February 22, 2010, agenda
and adopted minutes of the January 25, 2010, regular Board meeting are attached. The
following items were discussed at the meeting, which are of interest to the County of
Los Angeles.

Agenda Item VI — The Chief Executive Officer (CEO) reported that ACE hosted an
Asian American Community Press Conference and Project Update Luncheon at the
San Gabriel Hilton in the City of San Gabriel, which featured Congesswoman Judy Chu,
State Senator Carol Liu, State Senator Bob Huff, and Assemblyman Mike Eng. The
purpose of this event was to inform Asian-American media and community leaders
about the status of ACE projects. The elected representatives present expressed their
support for ACE projects.

Agenda Item VIl — The Board approved staff's recommendation to authorize the CEO
to execute an amendment to the legal services agreement with Demetriou, Del Guercio,
Springer & Francis, LLP, to provide for additional eminent domain legal services for the
Temple Avenue Fourth Track project for an amount not to exceed $71,000, for a total
contract value not to exceed $944,000.

Agenda Item VIII — The CEO notified the Board that he used his emergency
procurement authority to issue a contract task order to miller Environmental, Inc., in an
amount not to exceed $76,505, for demolition of an ACE-owned building in the City of
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El Monte due to an emergency safety condition that created an immediate threat to
public health and safety.

The next Board meeting will be held on March 22, 2010, at 2 p.m., at the Irwindale City
Hall Chambers.

HF:pr
C100611
P:\pdpub\federal\ACE-ALAMEDA CORRIDOR EAST\BOARD MEETINGS\ACE Board meeting 02-22-10.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lari Sheehan)
Executive Office
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ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD OF DIRECTORS
REGULAR MEETING AGENDA
Monday, February 22, 2010 - 2:00 P.M.
Irwindale City Hall
5050 Irwindale Avenue
Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the

Board. We ask that members of the public come forward to be recognized by the Chair and keep

their remarks brief. If several persons wish to address the Board on a single item, the Chair may
impose a three-minute time limit on individual remarks at the beginning of the discussion.

L Pledge of Allegiance
IL. Roll Call and Introductions
II. Approval of Minutes of January 25, 2010 Board Meeting (Pages 1-5) Action

Iv. Public Comment
V. Chairman’s Remarks
VI Chief Executive Officer’s Report (Pages 6-8) Information

VII.  Approval of Contract Amendment with Demetriou, Del Guercio, Springer ~ Action
& Francis (Page 9)

VIII. Approval of Emergency Contract with Miller Demolition for Demolition at  Information
the Baldwin Avenue Grade Separation Project (Pages 10-11)

IX. Closed Session: The Board will adjourn to closed session in accordance with Possible
Government Code Section 54965.9(a) to discuss pending litigation: Action
Los Angeles Superior Court Case No. BS 1223376
Edward Rowland LLC and Golden Pacific Realty vs ACE Construction
Authority & Caltrans

X. Adjournment Action

The ACE Construction Authority is constituted of seven (7) member jurisdiction; the Cities of El Monte, Industry, Montebello, San Gabriel and Pomona,
the County of Los Angles and the San Gabriel Valley Council of Governments. A San Bernardino County Council of Governments representative is an
ex-officio Board member. Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting
membership. Actions taken by the ACE Construction Authority shall be by simple majority of the members present with a quorum in attendance except
for personnel actions, the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG, all
of which shall require five (5) votes. All disclosable public records related to this meeting are available for viewing at the ACE office above during

normal working hours.
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ACE Construction Authority Board of Directors
January 25, 2010 Meeting Minutes

1. Roll Call — Chairman Spohn called the meeting to order at 2:01PM at the City of
Irwindale Council Chambers. In attendance were:
Tim Spohn, Industry
Tom King, SGVCOG
David Gutierrez, San Gabriel
Patricia Wallach, El Monte
Robert Urteaga, Montebello
Michael Antonovich, County of Los Angeles
Steven Atchley, Pomona
Paul Eaton, SANBAG

Staff

Rick Richmond, Chief Executive Officer
Joe Silvey, Counsel

Deanna Stanley

Charles Tsang

Victoria Butler

Carlos Monroy

Guests

Alan Ude, LA County Public Works
Jeanne Harvin, Jacobs Engineering
Bryce Little, PB Americas

Gary Neely, Senator Bob Huff

Polly Ann Walton, Athalye Consulting

2. Pledge of Allegiance — Member Gutierrez led the pledge of allegiance.

3. Approval of December 21, 2009 Minutes — A motion was made to approve the
minutes of December 21, 2009. M/S/C/Gutierrez/Wallach /Unanimous

4. Public Comments — There were no public comments.

5. Chair Report — Chairman Spohn encouraged members to attend an ACE-
sponsored Asian American community press event on Friday, January 29 in San
Gabriel. Congresswoman Judy Chu, Senator Carol Liu and Assembly member
Mike Eng were scheduled to speak. He also encouraged Board members to
attend the Finance Committee meeting on Tuesday, January 26 at the ACE

offices at 11AM.
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6.

Chief Executive Officer’s Report — Mr. Richmond referenced page 4 of the
agenda and reported the recovery of $123,847 from AECOM for their share of
costs related to the bridge installation at the now completed project at Nogales
and Valley. He reported that this project began in 2003 and opened to traffic in
2005 but during bridge tensioning the bridge rotated. The work was stopped and
required additional work to correct. Staff determined that all three parties, the
designer, construction manager and construction contractor had some degree of
responsibility. It was also determined that as such each should be held
responsible for equal share of the financial implications involved in the repair.
The designer and construction contractor had previously paid their share but
ACE has not been able to recover the share from the designer, AECOM until
recently.

He also reported that staff continues to work with the financial advisors to review
options to replace the commercial paper program. Lastly he reported that a
milestone had been reached at the Sunset Avenue project with placements of the
girders. Victoria Butler reviewed construction project progress photos of the
Sunset Avenue grade separation project. She highlighted the girder placement
and indicated the next milestone on this project would be its opening. Charles
Tsang reviewed progress photos of the Temple Avenue project. Mr. Richmond
reported that though the pictures showed impressive work, the latest storm
caused significant damage to the recently completed slopes which will require
additional work to be done to restore them to what would be deemed acceptable
by the Union Pacific. He also reported the quarterly mitigation monitoring reports
were included in the agenda which showed comments and measures taken for
projects in construction.

Election of Officers — Chairman Spohn opened the nominations for Chair. A
motion was made by Member King to nominate Tim Spohn to continue his role
as Chair. The motion was seconded by member Gutierrez and passed
unanimously.

Chairman Spohn opened nominations for Vice Chair. Member Wallach
nominated David Gutierrez as Vice Chair. The motion was seconded by member

Antonovich and passed unanimously.
Approval of Task Order Amendments with MWH Americas, Inc. for

Environmental Testing - Mr. Richmond indicated this item and the one following
were for increased level of environmental work for the Sunset Avenue grade
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separation project which was uncertain at the time FY 2010 budget was
prepared. He reported there was increased amount of soil contamination than
originally determined. He reported MWH was an ongoing support contractor
operating under task orders and that request for FY 2009 task order amendment
was for work invoiced after the task order was closed out in the amount of

$7,9562.

A motion was made to authorize the Chief Executive Officer to amend the FY
2009 and FY 2010 task orders with MWH Americas, Inc. to provide additional
services for environmental compliance, soil testing and storm water management
service for the Sunset Ave grade separation and other ACE projects. The
additional costs for FY 2009 task order is $7,952 for a final FY 2009 task order of
$108,952. The additional costs for FY 2010 will not exceed $98,108 for a revised
FY 2010 task order of $253,866.

M/S/C/Gutierrez/King/Unanimous

Approval Task Order Amendment with Terry A. Hayes & Associates (TAHA)
for Environmental Services - Mr. Richmond reported TAHA produces
NEPA/CEQA documents and monitoring reports. He also reported that when the
budget was approved but before initial excavation was done it was not
determined the level of phased requirements which would be applicable to the
San Gabriel Trench project. However, after excavation because of the location of
the San Gabriel project, adjacent the San Gabriel Mission, Caltrans directed us
to implement further phases of Section 106 historic preservation requirements.

A motion was made to amend the fiscal year 2010 task order for Terry A Hayes
Associates to provide additional services necessary for an EIR/EA and Section
106 historical preservation services — Phase |l and 11l for the San Gabriel Trench.
The additional costs will not exceed $195,768 resulting in a new FY 2010 task
order of $676,500.

M/S/C/Gutierrez/Atchley/Unanimous

Approval of Increased Authorization for Construction Contract with Ortiz
Enterprises, Inc. for the East End/Reservoir Grade Separations. Mr.
Richmond reviewed the history of the East End Avenue and Reservoir Street
contract. He reminded the Board that Reservoir was constructed first and early
there were contributing delays such as Union Pacific installation of the shoofly,
issues with Verizon and UP agreements and a series of change orders. Those
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12.

delays ultimately affected the schedule for the East End project. In May, 2009 he
reported we had on-going contractual disputes and staff has been preparing to
resolve them through the dispute resolution process. After repeated discussions
with Ortiz, staff is recommending that $300,000 is a reasonable amount due the
contractor. He indicated this agreed settlement would avoid the costs associated
with taking the claim through dispute resolution process and there would be no
further claims from Ortiz Enterprises related to the East End/Reservoir grade
separation projects.

A motion was made to the Board increase the Chief Executive Officer's change
order authorization by $300,000 for a total contract authorization of $37,734,247
to accommodate final contract settlement of all outstanding issues.
M/S/C/Gutierrez/Atchley/Passed Antonovich Abstain

Approval of Amendment to Property Purchase Agreement with Baldwin
Valley Property Partnership for the Baldwin Avenue Grade Separation — Mr.
Richmond reminded the Board that full acquisition of the property at 4210
Baldwin Avenue in El Monte was deemed necessary for the Baldwin Avenue
grade separation project due to its loss of access during and after construction.
The original purchase agreement was approved in May, 2009 for $3,260,000
along with moving expenses of $1,209,000. He reviewed photos of equipment in
Lucky KT noodle, a 24 hour operation. He indicated after the build out of the
replacement site was thought complete the County Health, Building, Safety and
Fire department has required additional improvements such as re-sloping of
flooring, additional structural support for roof-mounted equipment and property
access. Staff has had a third party review the costs associated with such
building preparation and finds the costs reasonable and recommends ACE pay
70% of the total costs of $129,800 in the amount of $91,000.

A motion was made to authorize an amendment to the purchase price and sale
agreement with Baldwin Property Partnership to increase ACEs share of
relocation costs by $91,000 to a total of $1,300,000.
M/S/C:King/Urteaga/Unanimous

Approval of Mid Year Budget Revision — Mr. Richmond reminded the Board
that the budget, approved every May is an estimate on funds necessary based
on the rate of progress on each project. Each January the budget is reviewed

and staff reports any changes which may significantly change the forecast. He
requested a change of $975K to the current design budget of $14,270 to a
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revised amount of $15,065,000. The change was due to acceleration of design of
the San Gabriel Trench project. A decrease of $5,520,000 is requested to the
utility relocation budget of $10,576,000 for a revised budget of $5,056,000 due to
deferred construction on the San Gabriel Trench. A change of -$2,625,000 was
requested to the construction management budget of $5,365,000 for a revised
budget of $2,740,000. The reduction in the construction management budget is
also resulting from deferred construction on the San Gabriel Trench. Lastly, a
reduction in the construction budget of $8,825,000 is requested due to deferred
construction on the San Gabriel Trench and Nogales projects. Reduced costs on
Temple and accelerated spending for Sunset were also factored into the final

number.

A motion was made to approve the mid year budget revision for fiscal year
ending June 30, 2010 reducing the total budget by $14.354 million to a new
budget of $97.828 million.

M/S/C/Gutierrez/Wallach/Unanimous

Quarterly Report — Mr. Richmond summarized each exhibit in the quarterly
report. He also reviewed the project cost which has increased $8.8M due to
Baldwin Ave increased right of way and legal costs, East End/Reservoir
construction close out costs, Sunset Ave increased construction costs, Temple
Ave 4" track legal costs and Nogales LA right of way and utilities. He reported
an addition of three months is expected for the Temple Avenue 4™ track project
due to Caltrans encroachment permits and workaround for UPRR delays on
pipeline and fiber protection. He reviewed the accomplishments which included
completed pier protection, flood control wall and grading at Temple Avenue;
completed central walls, installed Orange Ave bridge and construction of Sunset
Avenue abutments; relocations and demolitions nearing completion at Baldwin
Avenue and 100% designs submitted to UPRR for the Nogales Street project.

Closed Session — Counsel reported the Board would adjourn to closed session
in accordance with Government Code Section 54965.9(a) to discuss existing
litigation: Los Angeles Superior Court Case No. BS 1223376 Edward Rowland
LLC and Golden Pacific Realty vs. ACE Construction Authority and Caltrans. The
Board returned to open session and counsel announced there was no action

taken by the Board.

15. Adjournment —The meeting was adjourned at 3:09PM
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